

1
2
3
4 BILL NO. S-77-06-49.

5 SPECIAL ORDINANCE NO. S-138-77

6 AN ORDINANCE approving Change Order No. 2
7 in connection with Resolution No. 5746-76

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
9 FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 2 to John Dehner, Inc.
11 in connection with Resolution No. 5746-76 - Barr Street, in
12 the amount of \$4,241.09, as set out in the specifications, is
13 hereby in all things ratified, confirmed and approved.

14 SECTION 2. This Ordinance shall be in full force and
15 effect from and after its passage and approval by the Mayor.

16
17 
18 Councilman

19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by

Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E. S. T.

DATE: 6-28-77

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Moses,

seconded by Hinga, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HUNTER</u>	_____	_____	_____	<u>✓</u>	_____
<u>MOSES</u>	<u>✓</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 7-12-77

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

(ZONING MAP) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (APPROPRIATION) ORDINANCE

(RESOLUTION) No. 8-138-77 on the 12th day of July, 1977

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of July, 1977, at the hour of 1:00 o'clock P. M., E. S. T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 13th day of July, 1977,

at the hour of 2:30 o'clock _____ P.

Rahel Elumbaring
MAYOR

Bill No. S-77-06-49

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance
approving Change Order No. 2 in connection with Resolution No. 5746-76

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

WINFIELD C. MOSES, JR. - CHAIRMAN

DONALD J. SCHMIDT

VIVIAN G. SCHMIDT

PAUL M. BURNS

SAMUEL TALARICO

7-12-77 CONCURRED IN
DATE CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

64-258-74 6/13/77

Change Order No. #2
 Project No. 10,319
 Name of Project Barr Street

Resolution No. 5746-76
 Board Order No. 144-1976
 Date 5/31/77

To: John Dehner, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price	
				Decrease	Increase
#1	141.8 C.Y.	Additional B-Borrow	8.16		1,157.09
#2	2 EA.	Special M.H.	838.00		1,676.00
#3	60 L.F.	Low Head Pipe Group "M" 24" Including B-Borrow	42.00		2,520.00
#4	1 EA.	M.H. Type 1-A	528.00	528.00	
#5	16 L.F.	Pipe Group "M" 30" Including B-Borrow	36.50	584.00	
Total Decrease				1,112.00	
Total Increase					5,353.09
Net (Decrease) (Increase) Contract Price					4,241.09

The sum of \$ 4,241.09 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 87,518.55
Current Contract Price Adjusted by Previous Change Order	\$ 97,438.00
New Contract Price Including this Change Order	\$ <u>101,679.09</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be July 15, 1977. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth J. Taylor (Chief ~~Chief~~ Engineer) Date 6/14/77

Accepted by: Gregory Dehner (Contractor) Date 6/16/77

Approved by: Edward C. Biggs (City Engineer) Date 6/18/77

Approved by: Henry P. Schreyer (Owner) Date 6/13/77

Attested by: May G. Scott
Russula Miller Date 6/13/77

Change Order No. #2
Resolution No. 5746-76
Board Order No. 176-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This change order is to come from A.R.&S. funds because it is
for drainage on Clinton Street.

The 30" storm sewer was lowered 4' (it could not be lowered any more because of the
out fall). This counts for the additional B-Borrow. Even with lowering the sewer
we had to put 2 low head 24" side by side to clear the I & M Duck. The special
manholes are required to change from 30" pipe to low head side by side. I & M
can't raise their ducks and still maintain their minimum clearance.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

NO CHANGE

Richard Knappenberg


Engineer

Memorandum

To Board of Public Works Date June 8, 1977
From Kenneth N. Traylor
Subject Change Orders Barr St. and Building Re-erection at City Utilities
Lafayette Complex

COPIES TO:

Attached find three (3) copies of Change Order No. 2 for Res. No. 5724-1976 for building re-erection at City Utilities Lafayette Complex and three (3) copies of Change Order No. 2 for Res. No. 5746-76 for Barr Street. Please execute and return two (2) copies of each to this office for distribution.


Kenneth N. Traylor
Street Engineer

KNT:jls

TITLE OF ORDINANCE

DEPARTMENT REQUESTING ORDINANCE

BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE

CHANGE ORDER NO. 2, IMPROVEMENT RESOLUTION NO. 5746-76,
8-77-06-49.

BARR STREET, JOHN DEHNER, INC., CONTRACTOR FOR THE PROJECT. INSTALLATION OF

ADDITIONAL MATERIAL -- ADDITIONAL PIPING TO CLEAR I & M DUCT & B-BORROW

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$101,679.09

(SEE ATTACHED EXPLANATIONS)

EFFECT OF PASSAGE

COMPLETION OF ROUTING LINE

EFFECT OF NON-PASSAGE

INABILITY TO COMPLETE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS)

L R & S FUNDS (\$4,241.09)

ASSIGNED TO COMMITTEE

EP

Public Works